
Georgia Date:

User: psaulsbu Department of Transportation Page 1 of 9

Pay Period: 05/01/2017

to 06/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0035

07/06/2017

Contract Location: Time Allowed:

ON I-16/SR 404 AT SR 96 AND I-16 / SR 404

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/17/2014

01/31/2014

02/25/2014

03/05/2014

04/10/2014

07/31/2016

00/00/0000

880 Days

07/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 100.00

880 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$15,382,550.64

$14,926,238.87

$804,491.14

94.77%

Counties:

Twiggs

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007251      $15,382,550.64 $14,926,238.87 $804,491.14 94.77% $463.28

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: psaulsbu Department of Transportation Page 2 of 9

Pay Period: 05/01/2017

to 06/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0035

07/06/2017

Project Number: 0007251      SR 96 - INTERCHANGE RECON

 

CSNHS-0007-00(251)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $11,662,447.41 $11,662,076.79 $370.62

Non-Participating $2,915,612.09 $2,915,519.43 $92.66

Total Earnings $14,578,059.50 $14,577,596.22 $463.28

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $14,578,059.50 $14,577,596.22 $463.28

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $14,578,059.50 $14,577,596.22

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $463.28

$0.00$0.00



Georgia Date:

User: psaulsbu Department of Transportation Page 3 of 9

Pay Period: 05/01/2017

to 06/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0035

07/06/2017

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

0015 641-1100     GUARDRAIL, TP T LF  84.000 283.300

 55.000 .000

 

 

283.300 $.00 $15,581.50

0045 310-1101     GR AGGR BASE CRS, INCL MATL TN  50,000.000 53,369.420

 20.170 .000

 

 

53,369.420 $.00 $1,076,461.20

Category Amount: $0.00 $1,092,042.70

Category Number: 0040 PAVEMENT

0060 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  2,750.000 2,923.440

TL & H LIME 70.320 .000

 

 

2,923.440 $.00 $205,576.30

0066 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 897.320

L & H LIME 70.950 .000

Temporary 19 mm Asphalt

                                                            

897.320 $.00 $63,664.85

0070 413-1000     BITUM TACK COAT GL  3,000.000 6,049.000

 2.510 .000

 

 

6,049.000 $.00 $15,182.99

Category Amount: $0.00 $284,424.14

Category Number: 0060 DRAINAGE

0115 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  216.000 225.667

 56.310 .000

 

 

225.667 $.00 $12,707.31

0140 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 6.000

 651.640 .000

 

 

6.000 $.00 $3,909.84

Category Amount: $0.00 $16,617.15



Georgia Date:

User: psaulsbu Department of Transportation Page 4 of 9

Pay Period: 05/01/2017

to 06/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0035

07/06/2017

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 EROSION CONTROL - PERMANENT

0160 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  50.000 66.667

 54.700 .000

 

 

66.667 $.00 $3,646.68

Category Amount: $0.00 $3,646.68

Category Number: 0060 DRAINAGE

0200 668-2100     DROP INLET, GP 1 EA  9.000 10.000

 1491.000 .000

 

 

10.000 $.00 $14,910.00

Category Amount: $0.00 $14,910.00

Category Number: 0110 EROSION CONTROL - PERMANENT

0275 700-6910     PERMANENT GRASSING AC  20.000 20.794

 1050.000 .000

 

 

20.794 $.00 $21,833.70

0405 716-2000     EROSION CONTROL MATS, SLOPES SY  12,200.000 12,461.152

 0.890 .000

 

 

12,461.152 $.00 $11,090.43

Category Amount: $0.00 $32,924.13

Category Number: 0060 DRAINAGE

0440 668-2110     DROP INLET, GP 1, ADDL DEPTH LF  9.000 12.833

 143.000 .000

 

 

12.833 $.00 $1,835.12

Category Amount: $0.00 $1,835.12

Category Number: 0040 PAVEMENT

0445 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  5,000.000 12,126.520

 81.350 .000

 

 

12,126.520 $.00 $986,492.40

Category Amount: $0.00 $986,492.40



Georgia Date:

User: psaulsbu Department of Transportation Page 5 of 9

Pay Period: 05/01/2017

to 06/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0035

07/06/2017

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 SIGNING AND MARKING

0455 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  2.000 4.000

 100.000 .000

 

 

4.000 $.00 $400.00

0475 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  7,320.000 8,551.000

 0.350 .000

 

 

8,551.000 $.00 $2,992.85

0495 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  1,630.000 1,971.778

 8.000 .000

 

 

1,971.778 $.00 $15,774.22

0500 654-1003     RAISED PVMT MARKERS TP 3 EA  298.000 449.000

 5.000 .000

 

 

449.000 $.00 $2,245.00

0514 636-2070     GALV STEEL POSTS, TP 7 LF  1,191.000 1,277.000

 5.000 .000

 

 

1,277.000 $.00 $6,385.00

Category Amount: $0.00 $27,797.07

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

0590 441-0104     CONC SIDEWALK, 4 IN SY  500.000 528.819

 23.950 .000

 

 

528.819 $.00 $12,665.22

Category Amount: $0.00 $12,665.22

Category Number: 0080 LIGHTING

0655 682-1505     CABLE, TP RHH/RHW, AWG NO 8 LF  2,617.000 2,773.000

 1.000 .000

 

 

2,773.000 $.00 $2,773.00

0665 682-1507     CABLE, TP RHH/RHW, AWG NO 4 LF  13,291.000 14,534.000

 1.900 .000

 

 

14,534.000 $.00 $27,614.60



Georgia Date:

User: psaulsbu Department of Transportation Page 6 of 9

Pay Period: 05/01/2017

to 06/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0035

07/06/2017

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 LIGHTING

0670 682-1511     CABLE, TP RHH/RHW, AWG NO 1/0 LF  7,614.000 9,220.000

 4.060 .000

 

 

9,220.000 $.00 $37,433.20

0690 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  2,038.000 2,815.000

 5.360 .000

 

 

2,815.000 $.00 $15,088.40

Category Amount: $0.00 $82,909.20

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

0760 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  1,684.000 2,719.858

 24.980 .000

 

 

2,719.858 $.00 $67,942.05

0770 441-0004     CONC SLOPE PAV, 4 IN SY  2,533.000 3,681.658

 36.670 .000

 

 

3,681.658 $.00 $135,006.40

0780 500-0100     GROOVED CONCRETE SY  3,520.000 4,163.889

 5.940 .000

 

 

4,163.889 $.00 $24,733.50

0810 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  1,060.000 1,060.740

 102.180 .000

1

 

1,060.740 $.00 $108,386.41

0830 511-1000     BAR REINF STEEL LB  136,159.000 137,907.460

 0.720 .000

 

 

137,907.460 $.00 $99,293.37

0900 643-1152     CH LK FENCE, ZC COAT, 6 FT, 9 GA LF  684.000 685.800

 38.460 .000

 

 

685.800 $.00 $26,375.87

Category Amount: $0.00 $461,737.60



Georgia Date:

User: psaulsbu Department of Transportation Page 7 of 9

Pay Period: 05/01/2017

to 06/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0035

07/06/2017

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 SIGNING AND MARKING

0920 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  274.000 276.500

 13.000 .000

 

 

276.500 $.00 $3,594.50

0925 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  485.000 507.500

 15.000 .000

 

 

507.500 $.00 $7,612.50

0940 652-5301     SOLID TRAF STRIPE, 6 IN, WHITE LF  1,550.000 1,599.000

 1.000 .000

 

 

1,599.000 $.00 $1,599.00

0950 657-3085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLF 8,700.000 9,375.000

), TP PB 3.500 .000

 

 

9,375.000 $.00 $32,812.50

Category Amount: $0.00 $45,618.50

Category Number: 0060 DRAINAGE

0975 500-3101     CLASS A CONCRETE CY  2.000 .000

 681.170 .000

 

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Category Number: 0090 SIGNING AND MARKING

1001 004-0012     EXTRA WORK - EA  .000 1.000

 6583.030 .000

added by ECTC FA No 1

added by ECTC FA No 1

1.000 $.00 $6,583.03

Category Amount: $0.00 $6,583.03

Category Number: 0100 EROSION CONTROL - TEMPORARY

1005 163-0300     CONSTRUCTION EXIT EA  6.000 15.000

 1210.370 .000

 

 

15.000 $.00 $18,155.55



Georgia Date:

User: psaulsbu Department of Transportation Page 8 of 9

Pay Period: 05/01/2017

to 06/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0035

07/06/2017

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 EROSION CONTROL - TEMPORARY

1035 163-0240     MULCH TN  120.000 166.795

 145.000 .000

 

 

166.795 $.00 $24,185.28

Category Amount: $0.00 $42,340.83

Category Number: 0060 DRAINAGE

1075 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  14.000 18.000

 479.520 .000

 

 

18.000 $.00 $8,631.36

Category Amount: $0.00 $8,631.36

Category Number: 0080 LIGHTING

1125 500-3002     CLASS AA CONCRETE CY  190.000 198.534

 460.000 .000

 

 

198.534 $.00 $91,325.64

1135 682-6225     CONDUIT, NONMETL, TP 2, 2 1/2 IN LF  614.000 1,007.000

 6.100 .000

 

 

1,007.000 $.00 $6,142.70

Category Amount: $0.00 $97,468.34

Category Number: 0030 ROADWAY

1165 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  10.000 13.000

 8856.700 .000

 

 

13.000 $.00 $115,137.10

Category Amount: $0.00 $115,137.10

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

1239 441-0748     CONCRETE MEDIAN, 6 IN SY  4,050.000 2,511.086

 46.820 9.895

 

 

2,520.981 $463.28 $118,032.33



Georgia Date:

User: psaulsbu Department of Transportation Page 9 of 9

Pay Period: 05/01/2017

to 06/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0035

07/06/2017

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

1264 439-0022     PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THKSY  55,000.000 55,691.228

 57.300 .000

 

 

55,691.228 $.00 $3,191,107.36

Category Amount: $463.28 $3,309,139.69

Project Total Amount: $463.28 $14,578,059.50


